## Palm Springs Limited General Plan Update & SEIR (revised 12/14/21)

	2021 Month: NOVEMBER		DECEMBER		022 NUARY	FEBRU	ARY	MARCH	l		APRIL		MAY	JUNE		JULY		DARK AUGUST		SEPTEM	BER	OCTOBER	NO	OVEMBER	DECEMBI	IBER
	Week: 1 2	3 4	1 2 3 4	4 1	2 3 4	1	2 3 4	1	2 3	4	1 2 3	4	1 2 3 4	1	2 3 4	1 2	3 4	1 2	3 4	1 2	3	4 1 2 3	4	2 3 4	1 2	2 :
c 2. Community Engagement Program																										
Confirm the Vision & Priorities					PC2	С	C2																			
4 General Plan Steering Committee								SC8		SC9		SC10	)													
5 Community-Wide Workshops													PW3													
7 Study Sessions and Public Hearings (Staff led)					PC1 PC2/C	C1 C	C2 SUST																	РСЗ ССЗ		
3. General Plan Update																										
<sup>2</sup> Esri StoryMaps																		D		х						
4 Update the Land Use Element																										
Update and Refine the Land Use Plan					СР																					
Evaluate and Update Land Use Goals and Policies							D			SC9	X															
5 Update the Circulation Element									D			SC10	x													
6 Update to All Other Elements & Downtown Urban Design Plan									D				X													
9 Comprehensive Housing Element Update																										
HCD Review																										
Final Element					PC1 CC1																					
O Comprehensive Safety Element Update																										
Vulnerability Assessment			D		X																					
Evaluate and Update Safety Element Goals and Policies					D		SUST	SC8								X										
Cal Fire Review																										
4. General Plan / Zoning Consistency Analysis																										
1 Conduct General Plan / Zoning Consistency Analysis																	D		X							
5. Prepare Implementation Program																										
<sup>1</sup> Evaluate and Update Implementation Program													D		X											
c 6. CEQA Review Process																										
Addendum for Housing Element			D		X																					
1 Notice of Preparation Administrative and Public Drafts					D X																					
Public Scoping Meeting																										
<sup>3</sup> Technical Analyses																										
Cultural																										
Air Quality & GHG																				$oldsymbol{ol{ol{ol}}}}}}}}}}}}}}}}$						T
Noise																										
Traffic																										
4 Administrative Draft SEIR (1st and 2nd)															D		х									
Public Draft																										
6 Administrative Draft Final SEIR																						D X				
7 Public Draft Final SEIR, Findings & MMRP				-1-		1						+						<del>                                     </del>	<del>                                     </del>				D		1 1	-

## **Meeting Topics**

- SC 8: Safety, Vulnerability and Climate
- SC 9: Land Use Goals & Policies
- SC 10: Circulation Element

Staff Review

- PC 1: Hearing on final Housing Element
- PC 2: Confirm Revised Vision and Priorities
- CC 1: Hearng on final Housing Element, confirm Land Use Plan and Buildout
- CC 2: Confirm revised Vision and Priorities
- PC 3: Final Plan Approval
- CC 3: Final Plan Approval

Workshop 3: Goals and Policies Revisions - focus on Land Use, Circulation, Safety (City staff led)

\*Note on Critical Path: Confirmation of revised Land Use Plan necessary to begin CEQA review process and technical studies